Swanage NP: Project Plan

26.2.25

	Action	Who	F	M	A	M	J	J	A	S	O	N	D	Notes
201	Drafting: Policy Intent	NPSG/ONH												inc. 3.2.25
202	Drafting: NPSG review	NPSG		X										3.3.25
203	Drafting: informal consultation period	NPSG/DCF												
204	Drafting: informal consultation review	DCF												
205	Drafting: NP document production	ONH												
206	Drafting: Site Assessment Report	ONH												
207	Drafting: NPSG reviews	NPSG			X									7.4.25
208	Drafting: evidence document review	ONH												
209	Drafting: Liase with DC & reviews	NPSG				X	X							6.5.25, 2.6.25
210	Drafting: final document production	ONH												
211	Drafting: NPSG review	NPSG						X						7.7.25
212	Drafting: TC approval	TC						X						TBC
301	Pre-Sub: Reg 14 consultation prep	NPSG/ONH												
302	Pre-Sub: Reg 14 consultation period	-												
303	Pre-Sub: review reps	NPSG/ONH												
304	Pre-Sub: liaison with DC etc	NPSG												
305	Pre-Sub: NPSG review	NPSG/ONH									X			3.11.25
401	Sub Plan: Submission NP document	NPSG/ONH												
402	Sub Plan: Basic Conditions Statement	ONH												
403	Sub Plan: Consultation Statement	NPSG												
404	Sub Plan: updated evidence	NPSG												
405	Sub Plan: NPSG review	NPSG											X	1.12.25
406	Sub Plan: TC approval	TC											X	TBC
407	Sub Plan: Submission to DC	TC											X	TBC