Swanage NP: Project Plan

26.3.25

	Action	Who	M	A	M	J	J	A	S	O	N	D	J	Notes
202	Drafting: NPSG review	NPSG	X											3.3.25
203	Drafting: informal engagement prep	DCF/ONH												
204	Drafting: NPSG reviews	NPSG/DCF		X	X									7.4.25 & 6.5.25
205	Drafting: informal consultation period	DCF												19.5.25 - 20.6.25
206	Drafting: informal consultation review	DCF												w/c 23.6.25
207	Drafting: NP document production	ONH												
208	Drafting: Site Assessment Report	AECOM												
209	Drafting: NPSG interim review	NPSG/ONH/DCF				X								2.6.25
210	Drafting: evidence document review	ONH												
211	Drafting: Liase with DC and promoters	NPSG/ONH												
212	Drafting: NPSG review	NPSG/ONH/DCF					X							7.7.25
213	Drafting: final document production	ONH												
214	Drafting: NPSG review	NPSG								X				6.10.25
215	Drafting: TC approval	TC								X				TBC
301	Pre-Sub: Reg 14 consultation prep	NPSG/DCF												
302	Pre-Sub: Reg 14 consultation period	-												13.10.25 - 24.11.25
303	Pre-Sub: review reps	NPSG/ONH												
304	Pre-Sub: liaison with DC etc	NPSG												
305	Pre-Sub: NPSG review	NPSG/ONH									X			1.12.25
401	Sub Plan: Submission NP document	NPSG/ONH												
402	Sub Plan: Basic Conditions Statement	ONH												
403	Sub Plan: Consultation Statement	NPSG												
404	Sub Plan: updated evidence	NPSG												
405	Sub Plan: NPSG review	NPSG											X	5.1.26
406	Sub Plan: TC approval	TC											X	TBC
407	Sub Plan: Submission to DC	TC											X	TBC
	SEA	AECOM												